| ID | | Task Name | Start | Finish |
|---|---|---|---|---|
| 1 | | **Visioning and Chartering** | **Wed 04/12/06** | **Fri 06/09/06** |
| 2 | | 1st Chartering Meeting | Wed 04/12/06 | Wed 04/12/06 |
| 3 | | 2nd Chartering Meeting | Wed 05/31/06 | Wed 05/31/06 |
| 4 | | Final Project Charter | Wed 05/31/06 | Fri 06/09/06 |
| 5 | | **Develop Pilot Project** | **Fri 06/09/06** | **Fri 05/18/07** |
| 6 | | Identify Pilot Watershed(s) | Fri 06/09/06 | Fri 06/09/06 |
| 7 | | **Develop Trading Framework** | **Fri 06/09/06** | **Fri 11/17/06** |
| 8 | | Develop Cost Model | Fri 06/09/06 | Fri 09/29/06 |
| 9 | | Trading Ratios | Mon 07/03/06 | Thu 08/31/06 |
| 10 | | Uncertainty | Mon 07/03/06 | Thu 08/31/06 |
| 11 | | List of BMPs | Mon 07/03/06 | Thu 08/31/06 |
| 12 | | Full Group Meeting | Wed 09/13/06 | Wed 09/13/06 |
| 13 | | Revise trading framework | Wed 09/13/06 | Fri 11/17/06 |
| 14 | | **Develop Implementation Plan** | **Wed 08/16/06** | **Wed 01/31/07** |
| 15 | | Develop permit mechanism | Wed 08/16/06 | Wed 11/22/06 |
| 16 | | Develop tracking tools | Wed 08/16/06 | Wed 11/22/06 |
| 17 | | Outline responsibilities | Wed 10/11/06 | Wed 11/22/06 |
| 18 | | Full Group Meeting | Wed 11/29/06 | Wed 11/29/06 |
| 19 | | Revise Implementation Plan | Wed 11/29/06 | Wed 01/31/07 |
| 20 | | Full Group Meeting | Wed 01/31/07 | Wed 01/31/07 |
| 21 | | **BMPs** | **Thu 11/30/06** | **Fri 05/18/07** |
| 22 | | ID Subwatershed for BMPs | Thu 11/30/06 | Fri 12/08/06 |
| 23 | | ID Potential BMPs | Fri 12/08/06 | Fri 02/09/07 |
| 24 | | Conceptual BMP Design | Fri 02/09/07 | Fri 05/18/07 |
| 25 | | Develop Monitoring Plan | Fri 02/09/07 | Fri 05/18/07 |
| 26 | | **Jordan Lake Monitoring Framework** | **Fri 06/30/06** | **Wed 09/13/06** |
| 27 | | Describe baseline conditions | Fri 06/30/06 | Fri 06/30/06 |
| 28 | | Review monitoring | Fri 09/01/06 | Fri 09/01/06 |
| 29 | | Discuss monitoring with full group | Wed 09/13/06 | Wed 09/13/06 |
| 30 | | **Trading Report** | **Fri 06/01/07** | **Tue 07/31/07** |
| 31 | | Draft Report | Fri 06/01/07 | Fri 06/29/07 |
| 32 | | Stakeholder Review of Report | Fri 06/01/07 | Fri 06/29/07 |
| 33 | | Full Group Meeting | Wed 06/20/07 | Wed 06/20/07 |
| 34 | | Final Report | Tue 07/31/07 | Tue 07/31/07 |




Project: Pilot_details_v1.mpp
Date: Tue 05/30/06

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone